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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Friday, December 18, 2009 
From: Anita L. Boseman 

EPA Region 5 Records Ctr. 

357006 

To: David Chung, US EPA HQ 
Jason El-Zein, US EPA R5 
Bill Messenger, US EPA R5 
Cheryl Mclntyre, US EPA R5 
Robert Paulson, US EPA R5 
Coast Guard, USCG 
Harry Atkinson, IDEM 

Subject: Time Critical Removal Action 
State Plating 
450 North 9th St., Elwood, IN 
Latitude: 40.2830390 
Longitude: -85.8517070 

Charles Gebien, US EPA R5 
Carl Norman, US EPA R5 
Richard Murawski, US EPA R5 
JeffKelley, US EPA R5 
M. Chezik, U.S. DOI 
Max Michael, IDEM 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

10 
Dec. 14, 2009-Jan. 3, 2010 
10/12/2009 
10/12/2009 

INN000510359 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5SG 
07 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See POLREP #1 

Current Activities 

December 14 - 17, 2009, "Dry" plating process lines continues to removed and cut into three foot 
lengths, in Sections A and H of the building. The resultant pipe sections were then placed into 
temporary bins for later off-site disposal. 

December 14 - 17, 2009, a WSP Environment and Energy technician was on-site to purge thirteen 
groundwater wells, located around the perimeter of the facility building. Representative 
groundwater samples were collected from each of the wells for subsequent laboratory analyzes. 

December 14 - 17, 2009, the ambient air inside the facility was monitored for following parameters 
with the use of four AreaRaes: Lower Explosive Limit (LEL), Carbon Monoxide, Hydrogen 
Cyanide, Hydrogen Sulfide, Volatile Organic Compounds (VOC) and Oxygen. In addition, three 
DataRams from ERT's RAT, were used to provide real time particulate air monitoring. START 
personnel also provided written and photo-documentation of site activities. 
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December 17, 2009, Microbac picked up waste characterization samples for analysis. The results 
from the analyzes of these samples is expected to be available the week of January 4, 2010. 

Agmet, Inc. retrieved their roll-off located at the site. 

Security is on-site during non-working hours. 

December 18, 2009 to January 3, 2010, no clean-up activities. The site is closed for the Christmas 
and New Year's Holidays. Security will be on-site during the Holiday break. 

Next Steps 
- January 4, 2010, clean-up activities will continue. 

Key Issues 
None 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$659,536.00 

$75,000.00 

$327,877.52 

$73,265.10 

$331,658.48 

$75,000.00 

50.29% 

2.31% 

Intramural Costs 

Total Site Costs $734,536.00 $401,143.00 $333,393.00 45.39% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

www.epaosc.org/stateplating 
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